COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2018

ESTI MATE SUMVARY 12:10: 12
CONTI D C19339- COMBO ESTI MATE NG 0025 PROG SPEC YR: 2005
PCN: 17771-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TI ME ALLOW 436 WORK DAYS
I-70 HAVANA BRI DGE REPLACENMENT PERCENT TI ME: 4,59 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. | MD704- 222
I - 70: HAVANA TO |- 225 RESURFACI NG
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER ADAMS, REG ON 1
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PER OD ENDI NG 08/ 13/ 2018 DATE TIME STARTED 05/22/2015
9002 N. MOORE RD. DATE LET 05/ 05/ 2015 DATE WORK BEGAN 05/ 22/2015
DATE AWARDED 05/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/27/2015 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 05/22/2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 5,989, 016. 46 PARTI Cl PATI NG $ 5, 508, 659. 62 $ 0.00
AWARD PRQIECT AMT: $ 24,975,352.00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 91. 98% TOTAL EARNI NGS 5, 508, 659. 62 0.00
FUNDS AVAI LABLE: $ 480, 356. 84 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 5,508, 659. 62 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -2,110.22 16. 56
SECURI TI ES ENCUMBERED 0. 00 0.00
NET EARNI NGS 5, 506, 549. 40 16. 56
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 5, 506, 549. 40 16. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16. 56

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 17771-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: | MD704- 222 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 |-70 RESURFACI NG

0005 700-70010 F/ A Mnor Contract Revisions 360, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0010 700-70035 F/ A On- The- Job- Tr ai nee 1, 320. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0015 950-00000 Contract Managenent Non-BE Resurfacing Havana to |-225 98, 000. 000 98, 000. 000
DOL 0. 000 0. 00
1. 00000 98, 000. 000 98, 000. 00
0020 950- 00001 Qual ity Managenment Non- BE Resurfacing Havana to |-225 130, 000. 000 130, 000. 000
- a
R DOL 0. 000 0. 00
1. 00000 130, 000. 000 130, 000. 00
0025 950-00002 Safety Management Non-BE Resurfacing Havana to |-225 - 13, 320. 000 13, 320. 000
Saf
DOL 0. 000 0. 00
1. 00000 13, 320. 000 13, 320. 00
0030 950-00003  *Public Information Managenment Non-BE Resurfacing 8, 900. 000 8, 900. 000
Havana to |-225 - Pub
DOL 0. 000 0. 00
1. 00000 8, 900. 000 8, 900. 00
0035 950- 00004 Mobi i zati on Non- BE Resurfacing 21, 200. 000 21, 200. 000
DOL 0. 000 0. 00
1. 00000 21, 200. 000 21, 200. 00
0040 950-00005 Bonds and | nsurance Non-BE Resurfacing Havana to |-225 6, 000. 000 6, 000. 000
- Bon
DOL 0. 000 0. 00
1. 00000 6, 000. 000 6, 000. 00
0045 950-00101 *Stone Matrix Asphalt Non-BE Resurfacing Havana to 1,871, 393. 000 1,871, 393. 000
1-225 - SMA
DOL 0. 000 0. 00
1. 00000 1, 871, 393. 000 1,871, 393. 00
0050 950-00106  *Design Services Non-BE Resurfacing Havana to |-225 - 150, 000. 000 150, 000. 000
Des
DOL 0. 000 0. 00
1. 00000 150, 000. 000 150, 000. 00
0055 950- 00400 Tolling Infrastructure Non-BE Resurfacing Havana to 15, 000. 000 15, 000. 000
1-225 - Tol
DOL 0. 000 0. 00

1. 00000 15, 000. 000 15, 000. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 17771-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: | MD704- 222 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 |-70 RESURFACI NG

0060 950- 00500 Renoval / Reset's Non- BE Resurfacing Havana to |-225 - 209, 300. 000 209, 300. 000
Rem
DOL 0. 000 0. 00
1. 00000 209, 300. 000 209, 300. 00
0065 950- 00501 Si gning and Striping Non-BE Resurfacing Havana to 55, 050. 000 55, 050. 000
1-225 - Si
g DOL 0. 000 0. 00
1. 00000 55, 050. 000 55, 050. 00
0070 950- 00505 Mai ntenance of Traffic Non-BE Resurfacing Havana to 115, 500. 000 115, 500. 000
|1-225 - Mai
DOL 0. 000 0. 00
1. 00000 115, 500. 000 115, 500. 00
0075 950-00506  Environnmental Managenent Non-BE Resurfacing Havana to 1, 670. 000 1, 670. 000
1-225 - Env
DOL 0. 000 0. 00
1. 00000 1,670. 000 1, 670. 00
0226 900- 00014 Added Item (Lunmp Sum)/ 32, 300. 980 32, 300. 980
LS 0. 000 0. 00
1. 00000 32, 300. 980 32, 300. 98
0228 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 -62, 659. 460
FA 0. 000 0. 00
1. 00000 -62, 659. 460 -62, 659. 46
0229 700-70016 F/ A Fuel Cost Adjustnent 0. 000 -33,377.370
F A 0. 000 0. 00
1. 00000 -33,377.370 -33,377.37
0236 900- 00006 Added Item (Dol lar)/ Wrking Tine Violation - 0. 000 - 23, 000. 000
Resur faci ng
DOL 0. 000 0. 00
1. 00000 -23, 000. 000 -23,000. 00
0237 950- 00105 Roadway (O her) 32,232.710 32,232.710
DOL 0. 000 0. 00
1. 00000 32,232.710 32,232.71
0238 900- 00006 Added Item (Dol lar)/ Bottleneck Mtigation Wrk 143, 423. 850 143, 423. 850
DOL 0. 000 0. 00

1. 00000 143, 423. 850 143, 423. 85



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 17771-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: | MD704- 222 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 |-70 RESURFACI NG

0242 900- 00006 Added Item (Dol lar)/ 51, 582. 910 51,582.910
DOL 0. 000 0. 00
1. 00000 51,582.910 51,582.91
CAT 0200 CURRENT AMI $ 3,316,193.45% 0.00$ 2,835, 836. 62

CAT NO0201 RAI LWAY OVERHEAD STRUCTURE

0080 950-00000 Contract Managenment Non-BE Railway Overhead Structure 30, 000. 000 30, 000. 000
- Cont
DOL 0. 000 0. 00
1. 00000 30, 000. 000 30, 000. 00
0085 950-00001  Quality Managenent Non-BE Railway Overhead Structure - 42, 000. 000 42, 000. 000
al
Q DOL 0. 000 0. 00
1. 00000 42,000. 000 42,000. 00
0090 950- 00002 Saf ety Managenent Non-BE Railway Overhead Structure - 6, 318. 000 6, 318. 000
Saf e
DOL 0. 000 0. 00
1. 00000 6, 318. 000 6, 318. 00
0095 950- 00003 *Public Information Management Non- BE Railway Over head 4,500. 000 4,500. 000
Structure - Publ
DOL 0. 000 0. 00
1. 00000 4,500. 000 4,500. 00
0100 950- 00004 Mobi i zation Non- BE Railway Overhead Structure - Mobi 35, 800. 000 35, 800. 000
DOL 0. 000 0. 00
1. 00000 35, 800. 000 35, 800. 00
0105 950- 00005 Bonds and | nsurance Non-BE Railway Overhead Structure 4,200. 000 4, 200. 000
- Bond
DOL 0. 000 0. 00
1. 00000 4,200. 000 4,200. 00
0110 950-00106 *Desi gn Services Non-BE Railway Overhead Structure - 130, 000. 000 130, 000. 000
Desi
DOL 0. 000 0. 00
1. 00000 130, 000. 000 130, 000. 00
0115 950-00300  Uncl assified Excavation Non-BE Railway Overhead 290, 000. 000 290, 000. 000
Structure - Uncl
DOL 0. 000 0. 00
1. 00000 290, 000. 000 290, 000. 00
0120 950-00301  Uncl assified Enbankment Non-BE Railway Overhead 37, 100. 000 37,100. 000
Structure - Uncl
DOL 0. 000 0. 00

1. 00000 37,100. 000 37, 100. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 17771-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: | MD704- 222 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 RAILWAY OVERHEAD STRUCTURE

0125 950-00302  Aggregate Base Course Non-BE Railway Overhead 14, 480. 000 14, 480. 000
Structure - Aggr
DOL 0. 000 0. 00
1. 00000 14, 480. 000 14, 480. 00
0130 950- 00502 Utility Work Non-BE Railway Overhead Structure - Util 10, 000. 000 10, 000. 000
DOL 0. 000 0.00
1. 00000 10, 000. 000 10, 000. 00
0135 950-00503 Rai | road Wrk Non-BE Railway Overhead Structure - Rail 10, 000. 000 10, 000. 000
DOL 0. 000 0. 00
1. 00000 10, 000. 000 10, 000. 00
0140 950-00506  Environmental Managenent Non-BE Railway Overhead 5, 010. 000 5, 010. 000
Structure - Envi
DOL 0. 000 0.00
1. 00000 5, 010. 000 5, 010. 00
CAT 0201 CURRENT AMI $ 619, 408.00 % 0.00$% 619, 408. 00
CAT NO0202 |1-70 SHOULDER RECONSTRUCTI ON
0145 950-00000 Contract Management Non-BE |-70 Shoul der 25, 000. 000 25, 000. 000
Reconstruction -
DOL 0. 000 0. 00
1. 00000 25, 000. 000 25, 000. 00
0150 950-00001 Qual ity Managenent Non-BE I-70 Shoul der Reconstruction 26, 865. 000 26, 865. 000
T DOL 0. 000 0.00
1. 00000 26, 865. 000 26, 865. 00
0155 950-00002 Saf ety Management Non-BE |-70 Shoul der Reconstruction 6, 600. 000 6, 600. 000
- Sa
DOL 0. 000 0. 00
1. 00000 6, 600. 000 6, 600. 00
0160 950- 00003 *Public Infornmation Management Non-BE I|-70 Shoul der 4, 500. 000 4, 500. 000
Reconstruction - Pu
DOL 0. 000 0.00
1. 00000 4,500. 000 4,500. 00
0165 950-00004 Mobi | i zati on Non-BE |-70 Shoul der Reconstruction - M 4,300. 000 4, 300. 000
DOL 0. 000 0. 00
1. 00000 4, 300. 000 4, 300. 00
0170 950- 00005 Bonds and | nsurance Non-BE |-70 Shoul der 600. 000 600. 000
Reconstruction - Bo
DOL 0. 000 0.00

1. 00000 600. 000 600. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 17771-BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: | MD704- 222 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0202 |-70 SHOULDER RECONSTRUCTI ON

0175 950-00103 *Concrete Pavement (11 Inch to 13 Inch) Non-BE I|-70 91, 250. 000 91, 250. 000
Shoul der Reconstruction - Co
DOL 0. 000 0. 00
1. 00000 91, 250. 000 91, 250. 00
0180 950-00106 *Desi gn Services Non-BE |-70 Shoul der Reconstruction - 25, 000. 000 25, 000. 000
De
DOL 0. 000 0.00
1. 00000 25, 000. 000 25, 000. 00
0185 950-00302  Aggregate Base Course Non-BE |-70 Shoul der 17, 300. 000 17, 300. 000
Reconstruction - Ag
DOL 0. 000 0. 00
1. 00000 17, 300. 000 17, 300. 00
0190 950- 00500 Renoval / Resets Non-BE |-70 Shoul der Reconstruction - 25, 950. 000 25, 950. 000
Re
DOL 0. 000 0.00
1. 00000 25, 950. 000 25, 950. 00
0195 950-00501 Signing and Striping Non-BE |-70 Shoul der 1, 300. 000 1, 300. 000
Reconstruction - Si
DOL 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0200 950- 00505 Mai nt enance of Traffic Non-BE |-70 Shoul der 57, 800. 000 57, 800. 000
Reconstruction - M
DOL 0. 000 0.00
1. 00000 57, 800. 000 57, 800. 00
0205 950- 00506 Envi ronmental Managenent Non-BE |-70 Shoul der 1, 700. 000 1, 700. 000
Reconstruction - En
DOL 0. 000 0. 00
1. 00000 1, 700. 000 1, 700. 00
CAT 0202 CURRENT AMT $ 288, 165.00 % 0.00% 288, 165. 00
CAT NOO300 STRUCTURE E-17-1Q
0210 950-00205  Structure - Qther Non-BE Resurfacing Havana to |-225 - 61, 900. 000 61, 900. 000
Peo
DOL 0. 000 0.00
1. 00000 61, 900. 000 61, 900. 00
CAT 0300 CURRENT AMI $ 61, 900. 00 $ 0.00$% 61, 900. 00
CAT NO0301 STRUCTURE E-17-VE
0215 950-00205 Structure - Other Non-BE Railway Overhead Structure - 1, 170, 000. 000 1,170, 000. 000
Stru
DOL 0. 000 0. 00
1. 00000 1,170, 000. 000 1,170, 000. 00

CAT 0301 CURRENT AMT $ 1,170, 000.00$ 0.00$ 1,170, 000. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

Page 7
ESTI MATE RUN 08/ 13/ 2018

CONTI D: C19339- COMBO
PCN: 17771-BI D
PRQIECT I MD704- 222
REF | TEM
NO. NO.

CAT NO0302 SI GN STRUCTURES

0220 950-00207
Sig

CAT NOO0303 RETAI NI NG WALLS

0225 950-00208
Ret a

CURRENT PREV QTY/
| TEM QUANTI TY/ QrY TH S PERI OD
DESCRI PTI ON UNI' TS QrY TO DATE
UNIT PRI CE
Sign Structure Non-BE Resurfacing Havana to |-225 - 223, 350. 000 223, 350. 000
DOL 0. 000
1. 00000 223, 350. 000
CAT 0302 CURRENT AMI $ 223,350.00 %
Ret ai ning Wall's Non-BE Railway Overhead Structure - 310, 000. 010 310, 000. 000
DOL 0. 000
1. 00000 310, 000. 000
CAT 0303 CURRENT AMI $ 310,000.01 %

PROQIECT TOTAL

CURRENT AMI $ 5,989,016.46 $

12:10: 12
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
223, 350. 00
0.00$ 223,350.00
0. 00
310, 000. 00
0.00$% 310, 000. 00

0.00 $ 5, 508, 659. 62



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 13/ 2018

ESTI MATE SUMVARY 12:10: 12
CONTI D C19339- COMBO ESTI MATE NO. 0025 PROG SPEC YR 2005
PCN: 19339- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 20.0 DAYS TIVE ALLOW 436 WORK DAYS
I-70 HAVANA BRI DGE REPLACENMENT PERCENT TI ME: 4.59 ORI G TI ME ALLON 380 WORK DAYS
PRQJECT NO. FBRO704- 230
I-70 HAVANA BRI DGE REPLACEMENT
NAME OF ROAD:
PRQJECT COUNTI ES: DENVER
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COMPANY PAY PERI OD ENDI NG 08/ 13/ 2018 DATE TIME STARTED 05/22/2015
9002 N. MOORE RD. DATE LET 05/ 05/ 2015 DATE WORK BEGAN 05/ 22/2015
DATE AWARDED 05/ 05/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/27/2015 DATE ACCEPTED
LI TTLETON CO 80125 (303) 791-5642 DATE NOTI CE TO PROCEED 05/22/2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 22,045, 855.26 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT:  $ 24,975, 352.00 NON- PARTI CI PATI NG 20, 595, 960. 91 203, 236. 59
PERCENT COVPLETE: 93. 42% TOTAL EARNI NGS 20, 595, 960. 91 203, 236. 59
FUNDS AVAI LABLE: $ 1,449,894.35 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 20, 595, 960. 91 203, 236. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE -7,889.78 -16. 56
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 20, 588, 071. 13 203, 220. 03
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 20, 588, 071. 13 203, 220. 03
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 203, 220. 03

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 19339- BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FBRO704- 230 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0005 700-70010 F/ A Mnor Contract Revisions 1, 200, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0010 700-70034 F/ A On- The- Job- Tr ai nee 4, 680. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0015 950-00000 Contract Managenment BE Contract Managenent 1,532, 139. 000 1,532, 139. 000
DOL 0. 000 0. 00
1. 00000 1, 532, 139. 000 1,532, 139. 00
0020 950-00001 Quality Managenent Quality Managenment BE 1, 821, 100. 000 1,821, 100. 000
DOL 0. 000 0.00
1. 00000 1, 821, 100. 000 1, 821, 100. 00
0025 950- 00002 Saf ety Managenent BE Safety Managenent 100, 231. 000 100, 231. 000
DOL 0. 000 0. 00
1. 00000 100, 231. 000 100, 231. 00
0030 950- 00003 *Public Infornmati on Management BE Public Information 145, 341. 000 145, 341. 000
Managenent
DOL 0. 000 0.00
1. 00000 145, 341. 000 145, 341. 00
0035 950- 00004 *Mobi | i zati on BE Mobilization 1, 015, 345. 000 1, 015, 345. 000
DOL 0. 000 0. 00
1. 00000 1, 015, 345. 000 1, 015, 345. 00
0040 950-00005 Bonds and | nsurance BE Bonds and Insurance 17, 000. 000 17, 000. 000
DOL 0. 000 0.00
1. 00000 17, 000. 000 17, 000. 00
0045 950- 00006 Ri ght - of - WAy BE Ri ght - of - Wy 6, 800. 000 6, 800. 000
DOL 0. 000 0. 00
1. 00000 6, 800. 000 6, 800. 00
0050 950-00100 *Hot M x Asphalt BE - Pavenent HVA 1, 499, 735. 000 1,499, 735. 000
DOL 0. 000 0.00
1. 00000 1, 499, 735. 000 1, 499, 735. 00
0055 950-00101 *Stone Matrix Asphalt BE - Pavenent SMA 1, 340, 855. 000 1, 340, 855. 000
DOL 0. 000 0. 00

1. 00000 1, 340, 855. 000 1, 340, 855. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 19339- BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FBR0704- 230 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0060 950-00106  *Design Services BE Design Services 1, 993, 000. 890 1,993, 000. 890
DOL 0. 000 0. 00
1. 00000 1, 993, 000. 890 1, 993, 000. 89
0065 950-00300 Uncl assi fied Excavation BE Earthwork Uncl assified 181, 453. 000 181, 453. 000
Excavati on
DOL 0. 000 0. 00
1. 00000 181, 453. 000 181, 453. 00
0070 950-00301 Uncl assi fi ed Enbanknment BE- Earthwork Uncl assified 298, 285. 000 298, 285. 000
Embanknent
DOL 0. 000 0. 00
1. 00000 298, 285. 000 298, 285. 00
0075 950-00302  Aggregate Base Course 70, 640. 000 70, 640. 000
DOL 0. 000 0. 00
1. 00000 70, 640. 000 70, 640. 00
0080 950-00400 Tolling Infrastructure BE Tolling 351, 525. 000 351, 525. 000
DOL 0. 000 0. 00
1. 00000 351, 525. 000 351, 525. 00
0085 950- 00401 *Intelligent Transportation Systems BE I TS 277, 675. 000 277, 675. 000
DOL 0. 000 0. 00
1. 00000 277, 675. 000 277,675. 00
0090 950- 00500 Renoval / Resets BE Renoval s 775, 753. 000 775, 753. 000
DOL 0. 000 0. 00
1. 00000 775, 753. 000 775, 753. 00
0095 950- 00501 Si gning and Striping BE Signing and Striping 526, 373. 000 526, 373. 000
DOL 0. 000 0. 00
1. 00000 526, 373. 000 526, 373. 00
0100 950- 00502 Utility Work BE Utility Work 2, 600. 000 2, 600. 000
DOL 0. 000 0. 00
1. 00000 2,600. 000 2,600. 00
0105 950-00503 Rai | road Wrk BE Railroad Wrk 333, 990. 000 333, 990. 000
DOL 0. 000 0. 00
1. 00000 333, 990. 000 333, 990. 00
0110 950-00504 Dr ai nage BE Drai nage 175, 867. 000 175, 867. 000
DOL 0. 000 0. 00

1. 00000 175, 867. 000 175, 867. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 19339- BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FBR0704- 230 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0115 950-00505 Mai nt enance of Traffic BE Maintenance of Traffic 996, 111. 000 996, 111. 000
DOL 0. 000 0.00
1. 00000 996, 111. 000 996, 111. 00
0120 950-00506  *Environnental Management BE Environmental Managenent 512, 900. 000 512, 900. 000
DOL 0. 000 0. 00
1. 00000 512, 900. 000 512, 900. 00
0125 950-00600 *CGuard Rail (Concrete) BE Guardrail (Concrete) 179, 512. 000 179,512. 000
DOL 0. 000 0.00
1. 00000 179, 512. 000 179, 512. 00
0130 950-00601 Cuard Rail (Steel) BE Guardrail (Steel) 53, 025. 000 53, 025. 000
DOL 0. 000 0. 00
1. 00000 53, 025. 000 53, 025. 00
0135 950-00603 Li ghting BE Lighting 261, 940. 000 261, 940. 000
DOL 0. 000 0.00
1. 00000 261, 940. 000 261, 940. 00
0140 950-00604 *Qther BE Other - Curb and CGutter Itens 75, 585. 000 75, 585. 000
DOL 0. 000 0. 00
1. 00000 75, 585. 000 75, 585. 00
0227 950-00100 HVA 0. 000 0. 000
DOL 0. 000 0.00
0. 00000 0. 000 0. 00
0229 950-00101 SMVA 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0. 00
0231 950-00300 Uncl  Ex 0. 000 0. 000
DOL 0. 000 0.00
0. 00000 0. 000 0. 00
0232 700-70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 - 145, 049. 230
FA 0. 000 0. 00
1. 00000 - 145, 049. 230 - 145, 049. 23
0233 950-00302 ABC 0. 000 0. 000
DOL 0. 000 0.00

0. 00000 0. 000 0. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 19339- BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FBR0704- 230 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0234 700-70016 F/ A Fuel Cost Adjustnment 0. 000 - 78, 658. 560
FA 0. 000 0. 00
1. 00000 - 78, 658. 560 - 78, 658. 56
0235 950- 00301 Uncl Enbank 0. 000 0. 000
DOL 0. 000 0. 00
0. 00000 0. 000 0.00
0237 601-03040 Conc CL D (Bridge) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0238 900- 00006 Added Item (Dol lar)/ Working Tine Violation - BE 0. 000 -13, 800. 000
DOL 0. 000 0. 00
1. 00000 - 13, 800. 000 - 13, 800. 00
0239 203-00060 Emb Matl (CIP) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0241 304-06000 ABC (CL 6) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0.00
0243 403-09221  SMA (Fi bers) (Asph) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0245 412-01250  Conc Pvmt (12-1/2 In) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0247 403-33841 HVA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
0. 00000 0. 000 0. 00
0248 900- 00006 Added Item (Dol lar)/ Exit Taper Restripe 9, 140. 020 9, 140. 020
DOL 0. 000 0. 00
1. 00000 9, 140. 020 9, 140. 02
0251 900-00006 Added Item (Dollar)/ Leach Field Renoval 6, 773. 860 6, 773. 860
DOL 0. 000 0. 00

1. 00000 6, 773. 860 6, 773. 86
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0252 900-00006 Added Item (Dollar)/ Added Snow Fence 23, 119. 670 15, 413. 110
DOL 0. 000 0. 00
1. 00000 15, 413. 110 15,413.11
0254 900- 00006 Added Item (Dol lar)/ Lighting System Change 176, 310. 300 176, 310. 300
DOL 0. 000 0. 00
1. 00000 176, 310. 300 176, 310. 30
0261 206-00100  Str Bkfl (CL 1) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0262 206- 00050 Str Bkfl (Spec) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0263 900- 00006  Added Item (Dol lar)/ 71, 525. 270 71, 525. 270
DOL 0. 000 0. 00
1. 00000 71,525. 270 71, 525. 27
0264 900- 00006 Added Item (Dollar)/ Resurfacing Havana St. 168, 572. 680 168, 572. 680
DOL 0. 000 0. 00
1. 00000 168, 572. 680 168, 572. 68
0267 900-00006  Added Item (Dollar)/ Eastbound 70 Offranp Safety 420, 525. 560 420, 525. 560
| nprovenent s
DOL 0. 000 0. 00
1. 00000 420, 525. 560 420, 525. 56
0301 202-00240 Rem Asphal t Mat (Pl ani ng) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0302 202- 00246 Rem Asphal t Mat (Pl ani ng) (Speci al ) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0. 00
0303 202-00450 Rem Port Present Str (1) 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0304 202- 00453 Rem Port Present Str (2) 0. 000 0. 000
5% 0. 000 0. 00

0. 00000 0. 000 0. 00
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0305 202- 00460 Rem Port Present Str (3) 0. 000 0. 000
5% 0. 000 0. 00
0. 00000 0. 000 0.00
0306 203- 00060 Enmb Matl (ClP) 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0307 206- 00000 Str Excav 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0308 206- 00050 Str Bkfl (Spec) 0. 000 0. 000
[e'% 0. 000 0.00
0. 00000 0. 000 0.00
0309 206-00100 Str Bkfl (CL 1) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0310 206-00360 Mechani cal Rei nforcenment of Soil 0. 000 0. 000
cY 0. 000 0.00
0. 00000 0. 000 0.00
0311 207-00205 Topsoi | 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0312 212- 00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0.00
0313 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0.00
0314 213-00004 Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
0. 00000 0. 000 0.00
0315 213-00061 Mul ch Tacki fier 0. 000 0. 000
LB 0. 000 0. 00

0. 00000 0. 000 0. 00



CONTI D: C19339- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 19339- BI D ESTI MATE RUN 08/ 13/ 2018
PRQJECT: FBR0704- 230 ESTI MATE NO 0025 12:10: 12
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 1-70 OVER HAVANA STRUCTURE

0316 216-00201  Soil Reten Blanket (S-C)(BioD d 1) 0. 000 0. 000
sy 0. 000 0.00
0. 00000 0. 000 0.00
0317 304-06000 ABC (CL 6) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0318 403-00720 HMVA (Patching) (Asph) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0319 403-09210  SMA 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0320 403-09221  SMA (Fi bers) (Asph) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0321 403-33841 HMA (G S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0.00
0. 00000 0. 000 0.00
0322 412-01250 Conc Pvmt (12-1/2 In) 0. 000 0. 000
sy 0. 000 0.00
0. 00000 0. 000 0.00
0323 501-00200 Steel Sheet Pile (Ty Il) 0. 000 0. 000
SE 0. 000 0.00
0. 00000 0. 000 0.00
0324 502-11274 Steel Pile (HP 12x74) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0.00
0325 502-14117 Steel Pile (HP 14x117) 0. 000 0. 000
LE 0. 000 0.00
0. 00000 0. 000 0.00
0326 503-00048 Drilled Caisson (48 In) 0. 000 0. 000
LF 0. 000 0.00

0. 00000 0. 000 0. 00
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0327 503-00054 Drilled Caisson (54 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0328 504-06320 Ground Nail (20 Foot) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0329 504-04420 Precast Panel Facing 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0330 504-06100 Ground Nail ed Wall 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0.00
0331 507-00000 Conc S and D Pave 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0332 507-00200 Dry Rubble S and D Pave 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0333 515-00120 Wat er proof i ng ( Menbr ane) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0334 601- 03040 Conc CL D (Bridge) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0335 601-03041 Conc CL D (Bridge) (Spec) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0. 00
0336 601-40400 Struct Conc Stain 0. 000 0. 000
SY 0. 000 0. 00
0. 00000 0. 000 0.00
0337 602-00020 Reinf Steel (Epoxy) 0. 000 0. 000
LB 0. 000 0. 00

0. 00000 0. 000 0. 00
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0338 603-61180 18 In Flexible Pipe 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0339 603-01180 18 In RCP 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0340 603-05018 18 In RCES 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0341 506-00209 Riprap (9 In) 0. 000 0. 000
cY 0. 000 0. 00
0. 00000 0. 000 0.00
0342 420-00113  GCeotextile (Drain) (CL 2) 0. 000 0. 000
Sy 0. 000 0. 00
0. 00000 0. 000 0. 00
0343 615-00030 Enb Prot Ty 3 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0344 606-00301 Gdrail Ty 3 (6-3) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0345 606-00710 Cdrail Ty 7 (Sty CA) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0346 606-00715 Gdrail Ty 7 (Sty CA)(Conc d are Screen) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0347 606-10705 Brdg Rail Ty 7 (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0348 607-53005 Fence CL (Spec) 0. 000 0. 000
LF 0. 000 0. 00

0. 00000 0. 000 0. 00
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0349 607-53137  Fence CL (Spec) (36 In) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0350 609-60011 Curb Ty 6 M 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0351 609-21020 Cand GTy 2 I1-B 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0352 609-21010 Cand GTy 2 |-B 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0353 613-34250 Light Std Metal (25 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0354 613-34700 Light Std Metal (70 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0355 613-34400 Light Std Metal (40 Ft) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0356 613-70400 Lumin HPS (400 W 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0357 613-70250  Lumin HPS (250 W 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0358 613-70150 Lumin HPS (150 W 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0359 613-40010 Light Std Foundation 0. 000 0. 000
EACH 0. 000 0. 00

0. 00000 0. 000 0. 00
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0360 613-40012 Li ght Std Foundation Spec 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0361 613-50100 Lighting Ctrl Center 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0362 613-50010  Photoel Cell 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0363 613-00200 2 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0.00
0364 613-04120 1 In Elec Cond (Liquidtight Flx Met) 0. 000 0. 000
LF 0. 000 0.00
0. 00000 0. 000 0. 00
0365 613-00400 4 In Elec Cond 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0366 613-07023  Pull Box (24"x36"x24") 0. 000 0. 000
EACH 0. 000 0.00
0. 00000 0. 000 0. 00
0367 613-07000 Pul | Box (Spec) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0368 614-00011  Sign Panel (CL I) 0. 000 0. 000
SF 0. 000 0.00
0. 00000 0. 000 0. 00
0369 614-00012 Sign Panel (CL I1) 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0370 614-00013  Sign Panel (CL II1I) 0. 000 0. 000
SF 0. 000 0.00

0. 00000 0. 000 0. 00
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0371 614-00040  Sign Post (Spec) 0. 000 0. 000
LF 0. 000 0. 00
0. 00000 0. 000 0. 00
0372 614-32000 Monot ube Overhead Sign Cant (20 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0373 614-42400 Monot ube Overhead Sign Brdg (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0. 00
0374 614-42400 Monot ube Overhead Sign Brdg (24 In Dia) 0. 000 0. 000
EACH 0. 000 0. 00
0. 00000 0. 000 0.00
0375 618-01992 Prestress Conc Box (Depth Less Than 32") 0. 000 0. 000
SF 0. 000 0. 00
0. 00000 0. 000 0. 00
0376 900-00006  Added Item (Dollar)/ Peoria Erosion Fix 154, 774. 420 154, 774. 420
DOL 0. 000 0. 00
1. 00000 154, 774. 420 154, 774. 42
0377 900-00006 Added Item (Dollar)/ Additional Excessive Mintenance 200, 142. 840 0. 000
Cost s
DOL 200, 142. 840 200, 142. 84
1. 00000 200, 142. 840 200, 142. 84
0378 900- 00006 Added Item (Dol l ar)/ DRB Expenses 3, 093. 750 0. 000
DOL 3,093. 750 3,093.75
1. 00000 3,093. 750 3,093.75

CAT 0200 CURRENT AMI $16, 983, 439.26 $ 203, 236. 59 $15, 533, 544. 91
CAT NO0300 STRUCTURE E-17-VD

0145 950-00202 Structure - Box G rder BE Structure E-17-VD 3,997, 723. 000 3,997, 723. 000
DOL 0. 000 0.00
1. 00000 3,997, 723. 000 3,997, 723.00

CAT 0300 CURRENT AMT $ 3,997,723.00$ 0.00$ 3,997, 723.00



CONTI D:

C19339- COMBO
19339-BI D
FBRO704- 230

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

Page 14
ESTI MATE RUN 08/ 13/ 2018

| TEM
DESCRI PTI ON

CAT NO0301

0150 950-00205

CAT NO0302

0155 950- 00208

Structure O her

Structure -
Shoring

Retai ning Walls

BE Structure - Other |&R Tenp

Retai ning Walls BE Retaining Walls

PROQIECT TOTAL

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
56, 360. 000 56, 360. 000
0. 000
1. 00000 56, 360. 000

CURRENT AMT  $ 56, 360.00 $

1, 008, 333. 000 1, 008, 333. 000

0. 000
1. 00000 1, 008, 333. 000

12:10: 12
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
56, 360. 00

0.00% 56, 360. 00

1,008, 333. 00

CURRENT AMI $22, 045, 855. 26 $ 203, 236. 59 $20, 595, 960. 91



